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 Validate Corrective Action Plans 

 Develop Budget Estimate and 

Justification for Corrective Action Plans 

 Execute Corrective Action Plans 

 

 Support Compilation of Process and 

Systems Documentation 

 Support Compilation of Assertion 

Package 

 Update Requisite Systems Information 

 Execute Control Tests – 2nd Round 

 Execute Tests of Existence of 

Supporting Documentation – 2nd Round 

 Provide Requisite Systems Information 

 Execute Control Tests – 1st Round 

 Execute Tests of Existence of 

Supporting Documentation – 1st Round 

1.0  

Discovery 

2.0 

Corrective Action 

3.0  

Evaluation 

4.0  

Assertion 
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MILSTRIP 
9/30/2012 

OCS 
12/31/2012 

MILPAY 
3/31/2013 

FBWT 
3/31/2013 

SBR 
9/30/2013 
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FCRP 
9/30/2012 

RWO-G 
6/30/2012 

RWO-P 
6/30/2012 

CIVPAY 
6/30/2012 

ToP 
6/30/2012 


